LAZARO PAVING CORP.

TOWN OF CONCORD- CONTRACT # 2167																																				
		MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
WORK LOCATION (STREETS)	WORK DESCRIPTION	10/14	10/15	10/16	10/17	10/18	10/21	10/22	10/23	10/24	10/25	10/28	10/29	10/30	10/31	11/1	11/4	11/5	11/6	11/7	11/8	11/11	11/12	11/13	11/14	11/15										
	SIDEWALK & HC DEMO																																			
	GRANITE CURB RESET																																			
	DRAINAGE																																			
	POUR SIDEWALK & HC RAMPS																																			
	MILLING - Monument																																			
	MILLING - Old Marlboro																																			
	MILLING - Walden St																																			
	MILLING - Sudbury																																			
	Adjust CB & MH to finish grade - Monument																																			
	Adjust CB & MH to finish grade - Old Marlboro																																			
	Adjust CB & MH to finish grade - Walden St																																			
	Adjust CB & MH to finish grade - Sudbury																																			
	Install Cape Cod Berm - Sudbury																																			
	PAVE - Monument																																			
	PAVE - Old Marlboro																																			
	PAVE - Walden St																																			
	PAVE - Sudbury																																			
	Loam and Seed																																			
	Striping and Sign installation																																			