



Town of Concord | Community Preservation Committee
141 Keyes Road, Concord, MA 01742
Telephone (978) 318-3290 | Fax (978) 318-3291

CPA FUNDED PROJECT STATUS REPORT

Project Name: Warner's Pond Dredging Feasibility Study Project Number: #9-14

1. What percentage of the project has been completed? 100%

2. Describe work completed to date:

All work is complete. This project consisted of developing a Dredging Feasibility Study to improve the recreational access and ecological health of Warner's Pond through limited dredging, which was recommended by the Warner's Pond Watershed Management Plan. The Dredging Feasibility Study is complete and an Environmental Notification Form was received in 2019.

3. What key project milestones have been reached?

Development of the Dredging Feasibility Study and receipt of a MEPA Certificate.

4. Expenditure Report:

a. What is the date your project began or will begin spending CPA funds? 7/2016

b. Briefly account for the amount of CPA funds expended to date:

All work is complete. This project consisted of developing a Dredging Feasibility Study to improve the recreational access and ecological health of Warner's Pond through limited dredging, which was recommended by the Warner's Pond Watershed Management Plan. The Dredging Feasibility Study is complete and an Environmental Notification Form was received in 2019.

5. Describe remaining work and projected timeline:

N/A

6. What is the expected project completion date? N/A

Name of person who completed this form: Delia Kaye Date: 8/18/20

Contact Information /Email Address: Natural Resources Director; dkaye@concordma.gov